Battle Creek Salmon and Steelhead Restoration Project

January 2011 Construction Photos

Inskip Powerhouse: Location of concrete chute from upper jump basin to lower jump basin for
penstock bypass.
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Inskip Powerhouse: General contractor RTA Construction Inc. mobilizing to perform vegetation
clearing at Contractor Use Area #11 for tailrace connector pipeline.

Inskip Powerhouse: VVegetation clearing at Contractor Use Area #11 for tailrace connector pipeline.
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North Battle Creek Feeder: Maintained Best Management Practices (BMP’s) per Storm Water
Pollution Prevention Plan (SWPPP) during winter shutdown.

North Battle Creek Feeder: Maintained BMP’s per SWPPP during winter shutdown.
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Eagle Canyon Diversion Dam: Current flow at Eagle Canyon Canal (right), maintained at 4-feet
depth. Flow in vertical slot fish ladder (center) is currently blocked to prevent fish passage.
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